

AMHD PRIORITIES & SUPPORTING STRATEGIES
Recovery-Based System of Care

Priority Statement: Continue to implement and refine an integrated, consumer-centered recovery-based behavioral health system that provides culturally-informed and evidence-based treatment and services.

| 2008 | | | | | | |
|---|---|-----------|---|--|--|-------------------------|
| GOAL | ACTION | ET LEAD | RESPONSIBLE FOR ACTION | EXPECTED OUTCOME | BENCHMARKS | COMPLETION DATE |
| Strategic Theme: PLANNING | | | | | | |
| 1.1 Strategies which create plans to support the recovery-based system of care. | 1.1.1 Establish a Recovery-based System Steering Committee driven by consumers and families to develop goals of a plan for system-wide recovery. | W. Lennox | W. Lennox J. Clarke | Will have an operational Steering Committee | Will have produced a P&P regarding Steering Committee, establishing membership makeup, terms for members, established meeting schedule, charge of duties | 4/01/08 |
| | 1.1.2 Consider orientation of AMHD more fully to consumer employment than has been previously implemented (from "Work Works", noon address). | W. Lennox | OCA MHSRET E. Suarez | AMHD operated & POS provider staff will have received training | Develop training curriculum Provide on site training, including pre and post test | 4/01/08 12/31/08 |
| | 1.1.3 Convene a group to develop a plan to meet national criteria for a Trauma Informed Mental Health System that provides trauma-specific services. Group to | K. Krahn | R. Goetz K. Krahn M. Fridovich A. Crisanti E. Kishimoto | Plan will have been adopted with specific goals and timelines | Meeting convened Goals times lines established | 4/01/08 6/01/08 |

AMHD PRIORITIES & SUPPORTING STRATEGIES
Recovery-Based System of Care

| 2008 | | | | | | |
|--|--|-----------------------|----------------------------|---|--|-----------------|
| GOAL | ACTION | ET LEAD | RESPONSIBLE FOR ACTION | EXPECTED OUTCOME | BENCHMARKS | COMPLETION DATE |
| | include: AMHD, CAMHD, CEBP and Dr. Frueh on the Big Island. | | | | | |
| Strategic Theme: TRAINING | | | | | | |
| 1.2 Strategies which increase competencies across participants and stakeholders. | 1.2.1 Develop a Recovery Education and Training Plan. (Cross reference with Workforce and Collaborative Relationships) | K. Krahn | COT MHSRET | Training Plan and curriculum established | | 9/01/08 |
| | 1.2.2. Include culturally relevant material exploring the Cultural Assimilator model. | K. Krahn | K. Alameda | Cultural Materials will have been included | | 9/01/08 |
| | 1.2.3. Develop pre-post Tests for competencies. | K. Krahn | MHSRET K. Alameda | Test will have been developed | | 9/01/08 |
| Strategic Theme: ASSESSMENT | | | | | | |
| 1.3 Strategies which evaluate accomplishments and identify needs. | 1.3.1 Develop and implement a System-wide Recovery Self-Assessment as a Performance Improvement (PI) initiative integrated into the Quality Management (QM) Plan. (Coordinate with Collaborative Relationships and | W. Lennox K. Krahn | MHSRET A. Breton OCA | Performance improvement plan/process in place with specific outcomes expected | Develop or identify tool to be used. | 3/01/08 |
| | | | | | Assessment tool used throughout system | 9/01/08 |
| | | | | | Evaluate Results | 11/01/08 |

AMHD PRIORITIES & SUPPORTING STRATEGIES
Recovery-Based System of Care

| 2008 | | | | | | |
|------|-------------------------|---------|------------------------|------------------|--------------|-----------------|
| GOAL | ACTION | ET LEAD | RESPONSIBLE FOR ACTION | EXPECTED OUTCOME | BENCHMARKS | COMPLETION DATE |
| | Performance Excellence) | | | | Charter PQCI | 12/31/08 |